



Reference #

ES 26-05

Agency		Division	
Illinois Department of Transportation		Office of Highways Project Implementation	
Address		City	State Zip
201 West Center Court		Schaumburg	IL 60196
Contractor/Vendor			
D Construction Inc			
Address		City	State Zip
1488 South Broadway St		Coal City	IL 60416

Extension Justification

Original Emergency Term Start Date	10/20/25	Original Emergency Term End Date	01/17/26
Amount of original	\$4,500,000.00	Actual or Estimated*	Estimated*
Expected Extension Start Date	01/18/26	Expected Extension End Date*	03/31/26
Amount of this expenditure is	\$0.00	Actual or Estimated*	

(*Estimated end date and cost will be reported later.)

Select the type of funding to be used. Federal Funds State Appropriated Funds State Grant Funds Other

Describe the scope of the original emergency (supply, service, etc.).

Repairs to the mechanically stabilized earth (MSE retaining wall located on the south side of the I-55 EB ramp to Damen/Ashland Ave in the City of Chicago, Cook County. This work will include soil anchors, grouting of the voids, drainage system repairs, joint sealing, pavement patching as well as various striping and other work necessary to complete the repairs.

Describe the scope of the extension (supply, service, etc.). Show justification for extending the original emergency contract, and explain why the extension need cannot be met through a competitive process.

Current contract progress as well as coordination with the Bridge Office and Soil Nail Designer is causing a delay in how fast some of the work can be completed. Contractor has submitted a number of Requests for Information (RFI) in order to clarify the repairs needed as well as the method of repair - specifically dealing with Type I and Type II repair details based on existing field conditions; Soil Nail embedment dimensions, including issues with the maximum creep exceeding specifications, etc). IDOT has needed time to analyze the requests and formulate responses to the contractor which has delayed the project.

Was authorization to proceed verbally given? Yes No

Term of emergency procurement shall not exceed 90 days. Contract may be extended beyond 90 days if CPO determines additional time is necessary; however, prior to execution of extension.



Reference #

ES 26-05

Signatures

I am requesting an extension of the requested emergency contract. I know and understand the contents of this statement and all statements herein are true and correct to the best of my knowledge.

Agency Signature

Erskine Klyce
Digitally signed by Erskine Klyce
Date: 2025.12.17 17:35:45
-06'00'

Title

Engineer of Operations - Region 1

Printed Name

Erskine Klyce

Date

12/17/25

After a complete review of the circumstances relating to the need for extending the existing emergency contract, CPO/SPO approval is given.

CPO/SPO Signature

Date

12/19/25