Notice of Contract Change Order/Amendment


Contract Title: Corrugated Metal Culverts
							
IDOT Reference Number: 2020-09R1

Source Selection Method (Change Order or Amendment): Amendment #1

Contract Type: Construction Support 

Description of change: Amendment #1 is to increase the cost of the materials per Section 2.3 of the current contract.
[bookmark: Check1][bookmark: Check2][bookmark: Check3]The completion date will be |_| extended, |_| shortened or |X| remain the same.
	
	Original completion date: 
	Revised completion date: 


[bookmark: Check8][bookmark: Check9]Method of determining compensation (e.g., hourly rate, fixed fee, etc.) will |X| stay the same or |_| change as follows:

[bookmark: Check10][bookmark: Check11][bookmark: Check12][bookmark: Check7]The cost will be |X| increased, |_| decreased or |_| remain the same.
Original cost: $718,818.85
		Amount of change: $161,364.60 
		Revised cost: $880,183.45
[bookmark: Check13][bookmark: Check14]The supplies or services to be provided will |X| stay the same or |_| be changed as follows:  
Subcontractors are being  |_| added, |_|  deleted, or  |X| remain the same?
Subcontractor Name:
|_| added      |_| deleted
Amount to be paid:
Address:
Description of work:
Effective Date of Amendment:  Upon Execution

