



Chief Procurement Office
 Bill Grunloh, Department of Transportation - Construction

NOTICE OF HEARING FOR EMERGENCY PROCUREMENT EXTENSION

Emergency Purchase Number EA18-21

Date of Public Hearing: July 10, 2018 Time of Public Hearing: 9:00 a.m.

Location of Public Hearing: 2300 S. Dirksen Parkway
Room 200 Hanley Building
Springfield Illinois 62764
CALL IN NUMBER 1-888-494-4032 Access Code 1015171060

Requesting Office/Division: Office of Highways – District 8
 Address: 1102 Eastport Plaza Drive
Collinsville, IL 62234

Vendor: Wissehr Electric, Inc. dba Wissehr Electrical Contractors
 Address: 5801 W. State Route 161
Belleville, IL 62223-7917

This proposed emergency extension: IS expected to exceed 90 calendar days
 IS NOT expected to exceed 90 calendar days

Original Emergency Contract End Date: July 15, 2018
 Proposed Emergency Extension Start Date: July 15, 2018
 Proposed Emergency Extension End Date: October 12, 2018

Value of Emergency Extension: Will increase by: \$350,000 Value is:
 Will remain the same as original costs

Emergency Criteria:

- An emergency involving public health.
- An emergency involving public safety.
- Necessary to protect State property from further loss or damage.
- Necessary to prevent or minimize serious disruption in State services.
- Necessary to insure integrity of State records.
- Quick purchase as provided by Section 20-30 (d) of the Illinois Procurement Code.

Provide the conditions and circumstances requiring this emergency extension (please include outcome to the State if contract extension is not granted).

The reason for the increase in time is that there is a delay with utilities and getting materials to finish by the July 15, 2018 deadline. There have also been weather related delays due to lightening and storms.