



Reference #

ES 25-07

Agency		Division	
Illinois Department of Transportation, District 8		Office of Highways Project Implementation	
Address	City	State	Zip
1102 Eastport Plaza Drive	Collinsville	IL	62234
Contractor/Vendor			
Keller Construction Company			
Address	City	State	Zip
22 Illini Drive	Glen Carbon	IL	62034

Extension Justification

Original Emergency Term Start Date	06/05/25	Original Emergency Term End Date	09/02/25
Amount of original	\$4,250,000.00	Actual or Estimated*	Estimated*
Expected Extension Start Date	09/03/25	Expected Extension End Date*	03/31/26
Amount of this expenditure is		Actual or Estimated*	

(*Estimated end date and cost will be reported later.)

Select the type of funding to be used. ☐ Federal Funds ☒ State Appropriated Funds ☐ State Grant Funds ☐ Other

Describe the scope of the original emergency (supply, service, etc.).

The embankment of the Beltline Rd. in Collinsville has failed, closed on lane east bound, and present a safety issue for motorists traveling this roadway. Work is needed to install a retaining wall with tie-backs, restore the failed slope and wing wall, as well as provide all needed additional work plus traffic control to complete the needed repairs safely in a timely manner.

Describe the scope of the extension (supply, service, etc.). Show justification for extending the original emergency contract, and explain why the extension need cannot be met through a competitive process.

The design of the proposed repair has gone through several revisions due to presence of numerous utilities in the affected area. We are anticipating the timeframe of work needing to be extended to acquire materials based on latest design and to allow for work through winter months.

Was authorization to proceed verbally given? ☒ Yes ☐ No

Term of emergency procurement shall not exceed 90 days. Contract may be extended beyond 90 days if CPO determines additional time is necessary; however, prior to execution of extension.



Reference #

ES 25-07

Signatures

I am requesting an extension of the requested emergency contract. I know and understand the contents of this statement and all statements herein are true and correct to the best of my knowledge.

Agency Signature

Joseph Monroe Digitally signed by Joseph Monroe
Date: 2025.10.14 12:13:33 -05'00'

Title

District 8 Operations Engineer

Printed Name

Joseph Monroe

Date

10/14/25

After a complete review of the circumstances relating to the need for extending the existing emergency contract, CPO/SPO approval is given.

CPO/SPO Signature

Callen Caten

Date

10/14/2025