



Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

Emergency Purchase Extension

Reference #

ES25-05

Agency

Illinois Department of Transportation, District 8

Division

Office of Highways Project Implementation

Address

1102 Eastport Plaza Drive

City

Collinsville

State

IL

Zip

62234

Contractor/Vendor

Killian Corporation

Address

608 South Independence S treet

City

Mascoutah

State

IL

Zip

62258

Extension Justification

Original Emergency Term Start Date 12/30/24

Original Emergency Term End Date 03/29/25

Amount of original \$2,000,000.00

Actual or Estimated* Estimated*

Expected Extension Start Date 03/30/25

Expected Extension End Date* 04/30/25

Amount of this expenditure is \$0.00

Actual or Estimated* Estimated*

(*Estimated end date and cost will be reported later.)

Select the type of funding to be used. ☐ Federal Funds ☒ State Appropriated Funds ☐ State Grant Funds ☐ Other

Describe the scope of the original emergency (supply, service, etc.).

Provide material and installation for the modular expansion joints near and within the EB I-70 to I-64 ramp in St. Clair County. This work will provide the necessary repairs to open back the I-64 ramp that has been closed for several months.

Describe the scope of the extension (supply, service, etc.). Show justification for extending the original emergency contract, and explain why the extension need cannot be met through a competitive process.

An extension of time will be necessary to complete this project. Contractor delays have occurred due to delivery of materials, and inclement winter weather. The competitive process would delay the repair work even further due to the specialized work necessary.

Was authorization to proceed verbally given? ☒ Yes ☐ No

Term of emergency procurement shall not exceed 90 days. Contract may be extended beyond 90 days if CPO determines additional time is necessary; however, prior to execution of extension.



Reference #

ES25-05

Signatures

I am requesting an extension of the requested emergency contract. I know and understand the contents of this statement and all statements herein are true and correct to the best of my knowledge.

Agency Signature

Joseph Monroe Digitally signed by Joseph Monroe
Date: 2025.02.25 10:23:16 -0600

Title

District 8 Operations Engineer

Printed Name

Joseph Monroe

Date

02/25/25

After a complete review of the circumstances relating to the need for extending the existing emergency contract, CPO/SPO approval is given.

CPO/SPO Signature

Date

2/25/2025