



Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

MEMORANDUM

To: Bureau of Operations
ATTN: Peggy Ford

From: Jennifer Swisher


Date: January 24, 2023

Subject: District 3 Lighting Repair (66L61) Amendment #2
SPO Determination on Amendment Recommendation

As the State Purchasing Officer for the Illinois Department of Transportation, I offer the following.

I concur with the Department's recommendation of its intention to amend the District 3 Lighting Repair contract with H & H Electric Co. Amendment #2 will increase the cost from \$89,982.73 to \$169,982.73. Amendment #2 amount is \$80,000.00. All other terms and conditions of the contract will remain the same.

Effective Date of the amendment is upon execution.

 1/24/2023
Jennifer Swisher Date
State Purchasing Officer

Notice of Contract Change Order/Amendment

Contract Title: D3 Lighting Repair

IDOT Reference Number: 66L61A2

Source Selection Method (Change Order or Amendment): Amendment

Contract Type: Construction Support

Description of change: This amendment request is to add \$80,000.00 in additional funding to this contract. Aging lighting and traffic control systems have made more repairs necessary than anticipated. Repair costs have been increasing, and more funding is required to complete this work. Also, a recent motor vehicle accident caused damage to a traffic control cabinet. The repair/replacement for this unforeseen experience alone is substantial.

The completion date will be extended, shortened or remain the same.

Original completion date:

Revised completion date:

Method of determining compensation (e.g., hourly rate, fixed fee, etc.) will stay the same or change as follows:

The cost will be increased, decreased or remain the same.

Original cost: \$49,982.73

Amendment #1: \$40,000.00

Amount of change (Amendment #2): \$80,000.00

Revised cost: \$169,982.73

The supplies or services to be provided will stay the same or be changed as follows:

Subcontractors are being added, deleted, or remain the same?

Subcontractor Name:

added deleted

Amount to be paid:

Address:

Description of work:

