



Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

MEMORANDUM

To: Bureau of Business Services
ATTN: Omolara Erewele

From: Colleen Caton

Date: November 2, 2021

Subject: DOT19-LAC-D1-01 Land Acquisition Specialty Reports Amendment #1
SPO Determination on Recommendation

As the State Purchasing Officer for the Illinois Department of Transportation, I offer the following.

I concur with the Department's recommendation of its intention to amend the Land Acquisition Specialty Reports Contract/DOT19-LAC-D1-01 with Hamilton Consulting Engineers, Inc. The Amendment will extend the original completion date from December 18, 2021 to December 18, 2022. All other terms and conditions of the contract will remain the same.

Effective Date of the amendment is December 18, 2021.

Colleen Caton 11/2/2021

Colleen Caton

Date

State Purchasing Officer

IDOT CPO - Notice of Contract Change Order/Amendment

Contract Title: **Land Acquisition Specialty Reports in District 1**

IDOT Reference Number: **DOT19 LAC D1 01A1**

Source Selection Method (Change Order or Amendment): **Amendment**

Contract Type: Land Acq Services - D1 Specialty Reports

Description of change: Time Only Extension

The completion date will be extended, shortened or remain the same.

- Original completion date: 12/18/2021
- Revised completion date: 12/18/2022

Method of determining compensation (e.g., hourly rate, fixed fee, etc.) will stay the same or change as follows:

The cost will be increased, decreased or remain the same.

Original cost: N/A

Amount of change: N/A

Revised cost: N/A

The supplies or services to be provided will stay the same or be changed as follows:

Subcontractors are being added, deleted, or remain the same

Subcontractor Name:

added deleted

Amount to be paid:

Address:

Description of work: