



Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

MEMORANDUM

To: Bureau of Business Services
ATTN: Scott McKinnery

From: Bill Grunloh

Date: May 19, 2020

Subject: 2019-04 Roadway Weather Information System (RWIS) Contract Amendment #2
CPO Determination on Recommendation

As the Chief Procurement Officer for the Illinois Department of Transportation, I offer the following.

I concur with the Department's recommendation of its intention to amend the Roadway Weather Information System (RWIS)/2019-04 contract to extend the current contract end date from 6/30/2020 to a new end date of 6/30/2021. Additionally, Contracting Technology, Inc and MIO Companies Inc will be added as sub-contractors to install in-pavement RWIS sensors.

 5/19/2020

Bill Grunloh
Chief Procurement Officer

Date